

PredictSafeBIO — Customer Readiness Roadmap								
Phase	Sprint	Feature / Task	Priority	Effort (days)	Owner	Status	Acceptance Criteria	Notes
Phase 1	S1	Configure custom SMTP in Supabase Auth	Critical	1	DevOps	Not Started	Signup confirmation email delivered in <60 s; no rate-limit error	Dashboard config — not a code change
Phase 1	S1	Re-enable email confirmation	Critical	0.5	DevOps	Not Started	New user cannot reach /onboarding until email is confirmed	Remove NEXT_PUBLIC_EMAIL_CONFIRMATION_DISABLED
Phase 1	S1	Enable leaked-password protection	High	0.5	DevOps	Not Started	Supabase Auth rejects known-breached passwords at signup	Pro plan toggle in dashboard
Phase 1	S1	Invite-only access control	Critical	3	Dev	Not Started	Signup blocked unless valid invite token exists; owner can generate invite links	Migration + onboarding guard + owner invite UI
Phase 1	S1	Password strength indicator on signup	Medium	1	Dev	Not Started	UI shows strength meter; blocks submit if < 8 chars or common pattern	Client-side only
Phase 1	S2	Full auth smoke test runbook	High	1	QA	Not Started	All steps in docs/auth-hardening-runbook.md pass with real inbox	
Phase 2	S2	Training Matrix — live data read	Critical	3	Dev	Not Started	Real training_requirements + assignments shown; demo fallback only when no data	Schema already exists
Phase 2	S2	Training Matrix — create/edit requirements	High	3	Dev	Not Started	Owner can add/edit training requirement linked to BioType or document	
Phase 2	S2	Training Matrix — mark completion + evidence upload	High	3	Dev	Not Started	Member marks assignment complete; evidence file stored in biotech-documents	Reuse document upload pattern
Phase 2	S3	CAPA workflow — list & detail page	High	3	Dev	Not Started	/operations/capa shows open CAPAs; detail page shows actions + audit trail	capa_records + capa_actions tables exist
Phase 2	S3	CAPA workflow — create / close CAPA	High	2	Dev	Not Started	Owner can open CAPA from incident or assessment; member can close with note	
Phase 2	S3	Inspections page — live scaffold	Medium	3	Dev	Not Started	/inspections shows scheduled + completed inspections; create inspection form	Replace placeholder page
Phase 2	S3	Document version control — live data	Medium	3	Dev	Not Started	/documents/version-control shows real revision history per document	Needs document_versions table migration
Phase 3	S4	Member invite flow	Critical	3	Dev	Not Started	Owner enters email + role; invite email sent via Supabase Auth invite; acceptee lands on /onboarding with org pre-seeded	workspace_invitations table + SMTP required
Phase 3	S4	Team management page	High	2	Dev	Not Started	/admin/team lists all members, roles, last-active; owner can remove members	
Phase 3	S4	Role-based UI enforcement audit	High	1	Dev	Not Started	Every owner-only control hidden for members; all actions tested with both roles	
Phase 3	S4	RLS integration test run	Critical	2	QA	Not Started	Two-org test per docs/rls-integration-test-plan.md passes; zero cross-tenant rows	
Phase 4	S5	Evidence file attachments on evidence map	High	3	Dev	Not Started	User can upload a PDF/doc to any compliance_evidence_map row; stored in biotech-documents	
Phase 4	S5	Structured PDF audit export	High	3	Dev	Not Started	Foundation page 'Export' generates PDF: readiness score, evidence map, open gaps, doNotClaim guardrail, owner signoff	Use pdf skill
Phase 4	S5	Assessment PDF report	Medium	2	Dev	Not Started	Assessment detail 'Download Report' generates structured PDF with score, drivers, recommended actions, guardrail text	Replace current Markdown download
Phase 4	S6	Dashboard home page	High	3	Dev	Not Started	/ or /dashboard shows: readiness score trend, open actions by owner, training expirations, critical/high risk count	Morning check-in view
Phase 4	S6	Data deletion flow	Critical	2	Dev	Not Started	Owner can request full org data deletion; cascades across all 8 tables + storage	GDPR/CCPA requirement
Phase 4	S6	Terms of service acceptance at onboarding	Critical	1	Dev	Not Started	New user must accept ToS + Draft-only guardrail acknowledgment before first use	
Phase 5	S7	LLM draft assist — reviewer note suggestions	Medium	3	Dev	Not Started	After status selection, AI offers draft reviewer note; user edits before saving; persists only on explicit submit	Gate: NEXT_PUBLIC_ENABLE_LLM_DRAFT_ASSIST=true
Phase 5	S7	LLM draft assist — SOP gap plain-language summaries	Medium	2	Dev	Not Started	Gap list items get plain-language AI explanation; labeled Draft - Human Review Required	
Phase 5	S7	LLM draft assist — audit readiness narrative	Low	2	Dev	Not Started	Foundation page shows AI-generated paragraph summarising readiness; human-reviewed before export	
Total effort (days)				56				